Date 1.03.11

Proposed Contingency Authorization # 62 ; 2 :
Coltin County JAEP Facility CONSTRUCTION COMPANY, ING.
McKinney, TX

Owner:  Collin County

Description: PCO #62-move VFD in security room
A: Material & Equipment

Sales Tax (8.25%) $ -
Subtotal A S s
B: Labor  CCC g .
Labor Burden (44.00%) -
SubtotalB S -
C: Subcontractors - See attached quotations
bonahoom 5 617.00
tgp paint and patch S 150.00
Subtotal C $ 767.00
Subtotal A-C  § 767.00
D: General Contractor Mark-up {10%) S .
Subtotal D $ 76.70
TOTAL $ 843.70
F. Contract Time Extension 0 calendar Day
Crossiand Construction Co., Inc, Collin County
By: By:
Project Manager/B) McClennay Bill Burke
/
Date Signed Date Signed ///
ned / 7 -

//
L

VAl architects 4,
{’!
By: %

Stephen Tran/Woodrow Woods

4 8Y3.70

Amount Approved

O1/03/201/

Date Signed



Bonahoom &Associates

Electrical Contracting
Thursday, December 16, 2010
Crossland Construction Company, Inc.

861 N. Coleman, Suite 100
Prosper, Texas 75078

Attention: Mr. DJ McClenny
Reference: Juvenile Justice Alternative Education Program
Relocate VFD

B&A Price Change # 09223-PC18

DIJ:

Per your request I have priced the relocation of (1) VFD from the West wall to the SE corner of
the Security Office C104. If this work is to be completed, please provide approval for an add of
$617.

Scope of Work:

A. Remove existing conduit and wire back to the nearest j-box

B. Remove and reinstall the existing VFD on the wall

C. Route new conduit and wire to the new location and make the necessary
terminations.

D. Please note that the existing VFD has a ventilation fan located on the top of the
mounting hardware and vents located on the bottom of the same section. It is
strongly recommended that the installation of this unit in no way blocks the air
flow. This type of electrical equipment is susceptible to over heating

E. If the unit is mounted in a recessed opening the ventilation would be blocked.
Installed in this manner I would expect a overheating issue as well as a voided
warranty.

Our pricing is inclusive of all labor, materials, tools, job expenses, supervision and fees to
make the electrical changes required for this work. All terms, conditions, inclusions and
exclusions in our subcontract apply to this pricing.

Due to the highly volatile nature of the current electrical material pricing and the time
constraints of the project schedule, this pricing is firm for seven calendar days. If there
are any questions, please contact us.

Respectfully,
BONAHOOM & ASSOCIATES

Danny Walker
Sr. Project Manager

cc: Project File/# 09223

10850 Switzer, #101, Dallas, TX 75238 - Ph: 214-340-4800 - Fax: 214-340-4810
TECL - 17187
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Bonahoom
& Associates

| Change Order Request

Project: JJAEP

Date: 72/15/10

To: Crossland PCO: PC18
861 N. Coleman Ste 100 Job No: 09223
Prosper Tx 75078

Attn: DJ McClenny Status: Have Proceeded
Project Manager Will Proceed Upon Approval

Scope Narrative:

Relfocation of VFD to south east corner of the room. Pricing includes demo and reinstallation of vfd and associated electrial
feeds.

Additional working days to complete the described scope of work after notice to proceed m

Installation Labor Hours Rate
Labor Hours (ST) 95 § 25.00

Labor Hours (OT) [:l $ 37.50

Installation Labor Subtotal

Supervision

Project Manager $ 46.00
Project Superintend 20 $ 38.00
Supervision Subtotal

Direct Labor Payroll Taxes & Insurance 39.00% Burden Subtotal

Material

Commodity Material
Lighting Fixtures
Switchgear, UPS, Generator, etc
Equipment Rental
Subcontracts

Tax on above Material DUOBY s -
Material Subtotal

Job Expense
Job Expense $ 250 per productive labor hour $

Safety Material of productive labor - $

Job Expense Subtotal

Job Cost Total
Overhead 0.00%
Profit  10.00%

Total

This quote includes costs as shown for the Scope of Work described above. Bonahoom & Associates reserves the right to amend
this quote for errors, omissions, or discrepancies by others. This pricing is firm for acceptance for _7_days from the date of this
proposal. Please issue a change order or written direction to proceed at the above-quoted amount if we are to provide this work.

Respectfully,
BONAHOOM & ASSOCIATES

Danny Walker
Sr. Project Manager

cc: Project File




